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Culvert No. 36 Replacement - Bridge No. 36 - 116t St. - Carmel Indiana

DATE: July 16,2018

PROJECT NUMBER: 2015-112-S

PROJECT NAME: Small Structure Replacements - CITY Project No. 16-SW-08(3)
OWNER: City of Carmel/ Hamilton County Commissioners

PERIOD: 07/16/2018 - 07/21/2018

PROJECT COMPLETION DATE: Substantial - 08/14/2018 - OPEN TO TRAFFIC

Resident Project Representative: David Lancet

PROJECT PERCENT COMPLETE: 59% (Culvert #36) Overall Project: 53%
41% (Bridge #306)

Current week activities:

HIS Constructors/ Subs:

Culvert #36

- Form south wing walls

- Pour south wing walls

- Place structure backfill type 2
- Install storm sewer pipe

Bridge #36

- Pour end bents

- Form PCC approaches
- Pour PCC approaches
- Form parapet walls

Next week activities - 7/23/2018 - 7/28/2018
HIS Constructors:
Culvert #36

- Remove pavement

- Prep sub-grade

- Place rip rap splash pads
- Place sub-base
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Bridge #36
- Pour parapet walls

- Prep for latex deck pour
- Place latex deck over lay

Outstanding issues:
A formal update of re-opening time frame is anticipated by the end of business Friday, July 20, 2018.

Important project correspondence:
None at this time.

Next progress meeting: July 18, 2018 @ 1:00 pm EST - City of Carmel Engineering office

Personnel currently assigned to project:

Dave Lancet - RPR
Tom Mobley - Assistant RPR

Project contact information: David Lancet - 317-730-6365 or dlancet@hwcengineering.com

Pictures taken by:

Tom Mobley/ Dave Lancet

Bridge #36 - 116 Street
Page 3 - Install first pre-cast culvert piece - looking south west from 116t Street
Page 4 - Installing pre-cast culvert pieces - looking south from 116t Street

Page 5 - Installation of end bent steel - looking north from 116t Street
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